COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL

(1) DEPARTMENT (2) MEETING DATE (3) CONTACT/PHONE
Public Works 6/7/2016 Michael Boyce, Resident Engineer

(805) 781-5264

(4) SUBJECT

Request to approve the attached plan for installation of centerline rumble strips on Park Hill Road; and
approve Contract Change Order No. 4 to the Agreement with Chrisp Co. for the Installation of
Centerline Rumble Strips, Countywide, Contract No. 300508, in the amount of $39,480. All Districts.

(5) RECOMMENDED ACTION
It is recommended that the Board:

1.

Approve the attached plan for installation of centerline rumble strips on Park Hill Road in Santa
Margarita; and

2. Approve Contract Change Order No. 4, in the amount of $39,480, including additional
contingency allowance of $19,846.30; and
3. Authorize the Director of Public Works to use the additional budgeted contingency of
$19,846.30; and
4. Authorize the Director of Public Works, or his designee to execute and process the change
orders.
(6) FUNDING (7) CURRENT YEAR (8) ANNUAL FINANCIAL (9) BUDGETED?
SOURCE(S) FINANCIAL IMPACT IMPACT Yes
Federal Highway Safety Estimated Project Cost = $0.00
Improvement Program, $1,007,155.00
Federal Highway Toll
Credit, Road Fund

(10) AGENDA PLACEMENT
{X} Consent { }Presentation { } Hearing (Time Est. __) { } Board Business (Time Est.___)

(11) EXECUTED DOCUMENTS
{ } Resolutions { } Contracts { } Ordinances {X} N/A

(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) (13) BUDGET ADJUSTMENT REQUIRED?
N/A BAR ID Number: N/A
{ } 4/5 Vote Required {X} N/A
(14) LOCATION MAP | (15) BUSINESS IMPACT STATEMENT? (16) AGENDA ITEM HISTORY
Attached No { }N/A Date: 2/23/16, #18

(17) ADMINISTRATIVE OFFICE REVIEW
David E. Grim

(18) SUPERVISOR DISTRICT(S)
All Districts

Reference: 16JUNO7-C-7

Page 1 of 4




County of San Luis Obispo

TO: Board of Supervisors

FROM: Public Works
Michael Boyce, Resident Engineer
Michael Britton, Project Manager
VIA: Dave O"Halloran, Construction Division Manager

DATE: 6/7/2016

SUBJECT: Request to approve the attached plan for installation of centerline rumble strips on Park
Hill Road; and approve Contract Change Order No. 4 to the agreement with Chrisp Co.
for the Installation of Centerline Rumble Strips, Countywide, in the amount of $39,480.
All Districts.

RECOMMENDATION

It is recommended that the Board:

1. Approve the attached plan for installation of centerline rumble strips on Park Hill Road in Santa
Margarita; and

2. Approve Contract Change Order No. 4, in the amount of $39,480; and

3. Authorize the Director of Public Works to use the additional budgeted contingency of
$19,846.30; and

4. Authorize the Director of Public Works, or his designee to execute and process the change
orders.

DISCUSSION

The Installation of Centerline Rumble Strips countywide is a safety project with the purpose of
reducing the risk of head-on and side-swipe collisions. The project would install rumble strips along
82 miles of county road at various locations. The rumble strips will improve road safety by providing
drivers tactile and auditory feedback as they begin to cross over into opposing lanes of traffic, alerting
them and providing time to recover and redirect their vehicle into the appropriate lane of traffic.

The roads included in the project were identified in the County’s Annual Roadway Safety Report as
roads with higher than average risk for head-on and side-swipe collisions. Furthermore, the roadways
selected for treatment met the County’s approved criteria established for the installation of center-line
rumble strips. In 2013, the County applied for Federal Highway Safety Improvement Program (HSIP)
funds and successfully received a grant for the project.
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Subsequent to the award of this contract, a collision pattern had developed over the past few months
along Park Hill Road, which could be addressed through the installation of centerline rumble strips.
Since the Contractor has already been mobilized, we are bringing this action to the Board.

During construction of the improvements, conditions have required revisions to the contract plans and
constructed improvements. Under Public Contract Code (PCC) section 20142, the Board of
Supervisors may authorize the Public Works Director or his designee to approve, in writing, change
orders, provided the aggregate value of such change orders does not exceed a prescribed
percentage of the original contract amount, as awarded by the Board. A construction contract change
order or aggregate of multiple change orders for this project is limited by PCC 20142 to no more than
$44,846.70 and the total for change orders Nos. 1 - 3 is $24,920. The estimated total cost for change
order No. 4 is $39,480, and its aggregate value of change orders made therefore exceed its
prescribed approval authority of the Public Works Director. The change order amount was necessary
due to required traffic control and flagging, addition of raised pavement markers at one site, and the
addition of another, approximately 3.5 miles of road.

The following Contract Change Order (CCO) will require approval with this Board action:

Under Public Contract Code Section 20142, it is necessary for your Board to approve change orders
when the aggregate value exceeds a total of $44,846.70. Therefore, in accordance with Public
Contract Code 20142, approval of the proposed Construction Change Order 4 estimated at $39,480
requires your Board’s approval. Aggregate costs for CCO’s are described below:

CCO No. Description Estimated Cost

CCO 1 Traffic Control $ 15,000.00
CCO2 Retroreflective Ceramic Raised Pavement Markers $ 3,600.00
CCO3 Additional water delivery and installment $ 6,320.00

CCO4 Addition of Park Hill Road (proposed) $ 39,480.00

TOTAL $ 64,400.00

With the approval of CCO No. 4, the Department will have exceeded the CCO approved authority
authorized under Public Contract Code 20142. Therefore, the Department is requesting your Board’s
approval for an additional allowance in contingency of $19,846.30. This additional contingency
amount is currently budgeted for the project and your authorization will allow the Department to make
any additional minor adjustments that may arise due to the execution and completion of the work.

Work on Parkhill Road is scheduled for later this summer.

OTHER AGENCY INVOLVEMENT/IMPACT

Caltrans has been consulted on all change orders. Caltrans is expected to authorize reimbursement
under the Federal Highway Safety Improvement Program for CCO Nos. 1, 2, and 3.

The Santa Margarita Area Advisory Council has been made aware of this action.
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FINANCIAL CONSIDERATIONS

This is a multi-year project budgeted in the Road Fund at $1,613,333 - WBS 300508. The total project
costs are estimated at $1,007,155, including CCO Nos 1 - 4. The project will be funded from Federal
Highway Safety Improvement Program (HSIP), Federal Highway Toll Credits and the Road Fund. No
budget adjustment is necessary at this time.

Please see Exhibit “A” for an estimated cost breakdown of the project.
RESULTS

Approval of the recommended actions authorizes the implementation and payment for the
recommended improvements and authorizes the Director to approve future change orders for proper
completion of the work as contemplated, in conformance with state statutes. The immediate result of
the recommended action will be the continued construction of this project, which will improve the
roads for the safety of the motoring public. This, inturn, will result in a safer, more livable community.

ATTACHMENTS

1. Vicinity Map

2. Exhibit A — Project Cost Estimates

3. Centerline Rumble Strip Plan

4. Contract Change Order No. 4

c: Dave O’Halloran, Construction Engineer
File: 300508

Reference: 16JUNO7-C-7

L:\Transportation\2016\June\BOS\300508 Install of Centerline Rmble Strip CO No.4\300508 Install of Rumble Strips CO No.4 brd ltr.docx MB.jm

Page 4 of 4



	COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
	AGENDA ITEM TRANSMITTAL

